
RESOLUTION NO. 2015-18

A CAPITAL PROJECT AUTHORIZING RESOLUTION OF
THE VILLAGE COUNCIL OF THE VILLAGE OF KEY
BISCAYNE, FLORIDA, SELECTING THE BID OF
SOUTHEASTERN ENGINEERING CONTRACTORS, INC.
FOR K8 DRAINAGE IMPROVEMENTS ("PROJECT");
AUTHORIZING THE VILLAGE MANAGER TO EXECUTE
THE CONTRACT FOR SUCH PROJECT; PROVIDING FOR

IMPLEMENTATION; AND PROVIDING FOR AN
EFFECTIVE DATE.

WHEREAS, pursuant to Section 3.07(b) of the Charter of the Village of Key Biscayne,

Florida ("Village"), the Village Council desires to authorize the expenditure of Village funds for the

capital project consisting of drainage improvements of areas adjacent to the Key Biscayne K8 School

(the "Project"); and

WHEREAS, on March 23, 2015, the Village of Key Biscayne ("Village") issued an Invitation to

Bid ("Bid") for the Project; and

WHEREAS, in response to the Bid, Southeastern Engineering Contractors, hie.

("Contractor") submitted a bid for the Project requested; and

WHEREAS, after review and evaluation of the bids submitted in response to the Bid, the Village

Manager recommends that the Contractor be selected to perform the Project as the lowest, responsive

and responsible bidder; and

WHEREAS, the Village Council desires to select and award the contract to Contractor to

perform the Project in the amount of $297,946.80, and authorizes the Village Manager to execute

the Contract for Construction (the "Contract") in substantially the form attached hereto as Exhibit

"A'; and

WHEREAS, the Village Council finds that it is in the best interest of the Village to authorize

and award the Contract for the Project to Contractor, and proceed as indicated in this Resolution.
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NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE VILLAGE

OF KEY BISCAYNE, FLORIDA, AS FOLLOWS:

Section 1. Recitals Adopted. That each of the recitals stated above is hereby adopted

and confirmed.

Section 2. Selection of Bidder and Award of Contract. That the selection and award

of the Contract for the Project to Contractor is approved.

Section 3. Capital Project Authorizing Resolution. That pursuant to Section 3.07(b)

ofthe Village Charter, this Resolution shall constitute a Capital Project Authorizing Resolution. The

capital Project is the implementation of the Project in the amount of $297,946.80.

Section 4. Contract Approved: Authorization to Execute Contract. That the

Contract, substantially in the form attached hereto as Exhibit "A", between Contractor and the

Village for the Project is hereby approved. The Village Manager is hereby authorized to execute the

Contract and related or necessary documentation on behalf of the Village, once approved as to form,

content and legal sufficiency by the Village Attorney.

Section 5. Implementation. That the Village Manager is hereby authorized to take any

and all action necessary to implement the Project and the purposes of this Resolution.

Section 6. Effective Date. That this Resolution shall be effective immediately upon

adoption hereof.

PASSED AND ADOPTED this 28th day of April, 2015.

MAYOR MAYRA PENA LINDSAY
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CHITA H. ALVAREZ, MMC, VILLAGE CLERK

APPROVED AS TO FORM AND

LEGAL SUFFICIENCY

VILLAGE ATTORNEY
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CONTRACT FOR CONSTRUCTION

THIS CONTRACT FOR CONSTRUCTION (this "Contract") is made by and between the
VILLAGE OF KEY BISCAYNE, FLORIDA, a Florida municipal corporation (hereinafter referred
to as "Village"), and SOUTHEASTERN ENGINEERING CONTRACTORS, INC., a Florida
corporation, whose mailing address is 12054 N.W. 98th Avenue, Hialeah Gardens, Florida
33018 (hereinafter referred to as "Contractor").

WITNESSETH

WHEREAS, in response to the Village's Invitation to Bid issued on March 23, 2015,
Contractor submitted a proposal for the Project (as hereinafter defined);

WHEREAS, Contractor and Village, for the considerations hereinafter named, the
receipt and sufficiency of which is hereby acknowledged, agree as follows:

ARTICLE 1

SCOPE OF WORK

1.1 Contractor hereby agrees to furnish all of the labor, materials, equipment, Work and
incidentals necessary to perform the totality of the obligations imposed upon the
Contractor and all of the work for the K8 DRAINAGE IMPROVEMENTS (the "Work" or
"Project") in accordance with and as described in the Project Manual prepared by
Stantec and Contract Documents (as hereinafter defined in Section 4.1), which are
incorporated herein by reference and made a part hereof.

ARTICLE 2

CONTRACT TIME

2.1 Contractor shall be instructed to commence the Work by written instructions in the
form of a Notice to Proceed providing a commencement date and issued by the
Village Manager. The Notice to Proceed will not be issued until Contractor's
submission to Village of all required documents, including permits(s), and after
execution of this Contract.

2.2 INCENTIVE - DISINCENTIVE COMPENSATION: The Village desires to expedite
construction on this Contract to construct drainage improvements around the Key
Biscayne Community School. This is being done in order to minimize the
inconvenience to the school and to reduce the time of construction. In order to
achieve this, incentive - disincentive provisions are established for the Contract Work
Items described below.

00500-1



Project Manual for K8 Drainage Improvements
Village of Key Biscayne

Contract Work Item Incentive - Incentive -
Disincentive Disincentive Total
Completion Date Amount

Substantial 60 calendar days $7,500.00
completion of all from the Notice to
contract work as Proceed
described on the
construction plans

The Village will pay the Contractor an incentive payment in the amount of the
"Incentive-Disincentive Amount" as set forth above, and as determined by the
Village (and/or its designee or Engineer) and subject to the conditions precedent
set forth below. For purposes of the calculation and the determination of entitlement
to the incentive payment stated above, the 'Incentive-Disincentive Completion
Date' will not be adjusted for any reason, cause or circumstance whatsoever,
regardless of fault, save and except in the instance of a catastrophic event (i.e.,
hurricane or a declared state of emergency).

The parties anticipate that delays may be caused by or arise from any number of
events during the course of the Contract, including, but not limited to, work
performed, work deleted, change orders, supplemental agreements, delays,
disruptions, differing site conditions, utility conflicts, design changes or defects, time
extensions, extra work, right of way issues, permitting issues, actions of suppliers,
subcontractors or other contractors, actions by third parties, shop drawing approval
process delays, expansion of the physical limits of the Project to make it functional,
weather, weekends, holidays, suspensions of Contractor's operations, or other such
events, forces or factors sometimes experienced in utility construction work. Such
delays or events and their potential impacts on performance by the Contractor are
specifically contemplated and acknowledged by the parties in entering into this
Contract, and shall not extend the 'Incentive -Disincentive Completion Date' for
the purposes of incentive payment as set forth above. Further, any and all costs or
impacts whatsoever incurred by the Contractor in accelerating the Contractor's
work to overcome or absorb such delays or events in an effort to complete the
Contract by the Incentive-Disincentive Completion Date, regardless of whether the
Contractor successfully does so or not, shall be the sole responsibility of the
Contractor in every instance.

In the event of a catastrophic event (i.e., hurricane or a declared state of
emergency) directly and materially affecting the Contractor's operations on the
Contract, the Contractor and the Village shall agree as to the number of calendar
days to extend the "Incenfive-Disincentive Completion Date". In the event the
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Contractor and Village are unable to agree to the number of calendar days to

extend the "Incentive-Disincentive Completion Date", the Village will unilaterally

determine the number of calendar days to extend the "Incentive-Disincentive

Completion Date" reasonably necessary and due solely to such catastrophic event

and the Contractor shall have no right whatsoever to contest such determination,

save and except that the Contractor establishes that the number of calendar days
determined by the Village was arbitrary or without any reasonable basis.

The Contractor shall have no rights under the Contract to make any claim arising out

of this incentive payment except as is expressly set forth in this Article.

As conditions precedent to the Contractor's entitlement to any 'Incentive-

Disincentive' payment the Contractor must:

(1) Actually complete the "Contract Work Item" and obtain written verification

of the actual completion date from the Village (and/or its designee or

Engineer) on or before the "Incentive-Disincentive Completion Date'.

(2) The Contractor shall notify the Village in writing, within 30 days of receiving

written verification of the actual completion date of the Contract Work Item by

the Village (and/or its designee or Engineer) per (1 ) above, that the Contractor

elects to be paid the incentive payment which the Contractor is eligible to be

paid based on the actual "Incentive-Disincentive Completion Date', and such

written notice shall constitute a full and complete waiver, release and

acknowledgment of satisfaction by the Contractor of any and all claims,

causes of action, issues, demands, disputes, matters or controversies, of any

nature or kind whatsoever, known or unknown, against the Village, its

employees, officers, agents, representatives, consultants, and their respective

employees, officers and representatives, the Contractor has or may have as to

work performed, work deleted, change orders, supplemental agreements,

delays, disruptions, differing site conditions, utility conflicts, design changes or
defects, time extensions, extra work, right of way issues, permitting issues,

actions of suppliers or subcontractors or other Contractors, actions by third

parties, shop drawing approval process delays, expansion of the physical limits

of the project to make it functional, weather, weekends, holidays, suspensions

of Contractor's operations, extended or unabsorbed home office or job site

overhead, lump sum maintenance of traffic adjustments, lost profits, prime

mark-up on subcontractor work, acceleration costs, any and all direct and

indirect costs, any other adverse impacts, events, conditions, circumstances or

potential damages, on or pertaining to, or as to or arising out of the Contract.

This waiver, release and acknowledgment of satisfaction shall be all-inclusive

and absolute, save and except any routine Village final estimating quantity

adjustments.
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Should the Contractor fail to actually complete the Contract Work Item and obtain
written verification of the actual completion date from the Village (and/or its
designee or Engineer) prior to the Incentive-Disincentive Completion Date, or should
the Contractor, having done so, fail to timely request the incentive payment for any
reason, and including but not limited to the Contractor choosing not to fully waive,
release and acknowledge satisfaction as set forth in (2) above, the Contractor shall
have no right to any payment whatsoever under this Article. Notwithstanding the
Contractor's election or non-election of the incentive under this provision, the
disincentive provision applies to all circumstances where the work in the Contract is
not verified as completed by the Village (and/or its designee or Engineer) in writing
by the Allowable Incentive-Disincentive Completion Date.

Should the Contractor fail to complete the Contract Work Item on or before the
Allowable Incentive-Disincentive Completion Date, as adjusted in accordance with
the contract provisions, the Village shall deduct the "Incentive-Disincentive Total
Amount" from monies otherwise due the Contractor. The term "Allowable Incentive-
Disincentive Completion Date" as used in this Article shall mean the incentive-
Disincentive Completion Date plus adjustments pursuant to this Article. This
deduction shall be the disincentive for the Contractor's failing to timely complete the
Contract Work Item. All Contract Articles relating to liquidated damages remain in
effect and are applicable.

In the event the Contractor elects to exercise the incentive payment provision,
should this provision conflict with any other provision of the Contract, the Contract
shall be interpreted in accordance with this provision.

As to any Contract Work Item provided for herein, the Contractor will remain
responsible for all such work and the continued maintenance thereof until such date
as the Village final accepts all Work under the Contract in accordance with
Contract conditions, and without regard to whether the Village has provided written
verification of the actual completion date or not, and without regard to whether any
incentive was earned or elected hereunder.

2.3 The Contractorshall prosecute the Work with faithfulness and diligence and the Work
shall be substantially completed within Sixty (60) calendar days from the date
specified in the Notice to Proceed ("Substantial Completion") so that the Village
may occupy and use all or a portion of the Project for its intended purpose.
Achievement of Substantial Completion requires acceptance by the Village that the
Work is complete and in accordance with the Contract Documents so that the
Village may occupy and use the Project for the purpose and use for which it was
intended, and the permitting governmental authorities shall have issued final
inspection and approval. The Work shall be fully completed in accordance with the
Contract Documents Within Seventy-Five (75) calendar days from the date specified
in the Notice to Proceed ("Final Completion"), and on the date agreed to by Village
when all Work has been completed in accordance with the Contract Documents,
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including the satisfaction of all requirements in Section 3.3 of this Contract for final
payment.

2.4 Time is of the essence throughout this Contract and there will be monetary damage
to the Village in the event that the Work is not completed within the time fixed for
completion in this Contract. In as much as the actual damages for such delay of
performance is impossible to exactly determine, Contractor agrees that it shall be
liable for and shall pay Village liquidated damages for all delay damages as set forth
herein. Upon failure of Contractor to achieve Substantial Completion of the
Contract within Sixty (60) calendar days from the date specified in the Notice to
Proceed, Contractor shall pay to Village the sum of One Thousand Dollars ($1,000)
for each calendar day that the Contractor failed to achieve Substantial
Completion. Aft er Substantial Completion, should Contractor fail to complete the
remaining Work and achieve Final Completion within Seventy-Five (75) calendar
days from the date specified in the Notice to Proceed, Contractor shall pay to
Village the sum of Five Hundred Dollars ($500.00) for each calendar day after
Substantial Completion that the Project has not achieved Final Completion and
readiness for final payment. These amounts are not penalties but are liquidated
damages payable by Contractor to Village for the failure to provide full beneficial
occupancy and use of the Project as required. Liquidated damages are hereby
fixed and agreed upon between the parties who hereby acknowledge the difficulty
of determining the amount of damages that will be sustained by Village as a
consequence of Contractor's delay and failure of Contractor to complete the Work
on time.

2.5 Village shall inspect the Work and prepare and deliver to the Contractor a punchlist
for the Work or portion thereof ("Punchlist'), which was inspected. This Punchlist shall
list all items that Village has identified for correction or completion. When all items
listed on the Punchlist have been corrected or completed to the satisfaction of
Village, Village may certify Final Completion. Contractor understands and agrees
that Final Completion cannot occur until such time as the Punchlist Work has been
completed so that the Project can be occupied and used by Village for its intended
purpose without disruption to Village.

2.6 Village is authorized to deduct the liquidated damages from monies due to
Contractor for the Work under this Contract. In case the liquidated damage amount
due to Village by Contractor exceeds monies due Contractor from Village,
Contractor shall be liable and shall immediately upon demand by Village pay to
Village the amount of said excess.

ARTICLE 3

CONTRACT PRICE
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3.1 Village shall pay to Contractor for the performance of the Contract, the total lump

sum of Two Hundred Ninety Seven Thousand, Nine Hundred and Forty Six and 80/100

Dollars ($297,946.80) (the "Contract Price"). The Contract Price shall be full

compensation for all Work, labor, materials, equipment and costs, including

overhead and profit, associated with completion of all the Work in full conformity with

the Contract Documents and adjusted only by written change orders signed by both

parties and approved as required by local law.

3.2 Village shall pay the Contract Price above pursuant to the following schedule:

The Contract Price shall be paid to Contractor upon Final Completion of the Work in

accordance with the Contract Documents and acceptance by the Village and

upon certification by the Village's Project Consultant that the Work is complete and

in accordance with the Contract Documents ("Certification of Final Completion").

3.3 Upon Certification of Final Completion by the Village, the Contract Price shall be

due and payable to Contractor within thirty (30) days after the following

conditions are satisfied:

(a) Inspection and submission of evidence of approval of all the Work requiring

inspection by the Village and any governmental body, inspection

organization, bureau or association having jurisdiction over the Work, Within

Contractor's responsibilities under this Contract;

(b) Owner's approval of Contractor's final Application for Payment;

(c) Assignment of all manufacturer's warranties or assignment of

subcontractor's warranties on material or equipment installed;

(d) Final disbursements which are related to the performance of the Work by

Contractor or its subcontractors, sub-subcontractors, laborers or material

suppliers;

(e) Final waivers of lien from the Contractor and all vendors and subcontractors

which have provided labor and/or materials for performance of the Work

which shall accompany Contractor's application for final payment;

(f) Contractor obtaining a certificate of completion or occupancy, as may be

required;

It is mutually agreed that no payment made under this Contract shall be evidence

of acceptance of defective or improper materials or workmanship.
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3.4 Any payment by Village, including the final request for payment, does not

constitute approval or acceptance by Village of any item of the Work nor shall it

be construed as a waiver of any of the Village's rights hereunder or at law or in

equity.

3.5 This Contract is subject to the condition precedents that: (i) Village funds are

available and budgeted for the Contract Price; (ii) the Village secures and obtains

any necessary grants or loans for the accomplishment of this Project pursuant to any

borrowing legislation adopted by the Village Council relative to the Project; and (iii)

Village Council enacts legislation which awards and authorizes the execution of this

Contract, if such is required.

ARTICLE 4

CONTRACT DOCUMENTS

4.1 The Contract Documents, which comprise the entire agreement between the

Village and the Contractor concerning the Work consist of (a) this Contract for

Construction (including any change orders and amendments thereto), (b) the Plans

and Specifications and Project Manual and all bidding documents or procurement

documents for the Project, (c) the Contractor's bid or proposal for the Project, (d)

Insurance Certificates, (e) Performance and Payment Bonds, (f) the Notice of

Award, and (g) the Notice to Proceed, all of which are deemed incorporated into
and made a part of this Contract by this reference and govern this Project. In the

event of any conflict among the foregoing, the documents shall govem in the order

listed herein. Contractor is reminded and hereby recognizes that all Work under this

Contract must comply with all applicable federal, state and local law. Any

mandatory clauses which are required by applicable law shall be deemed to be

incorporated herein.

4.2 This Contract incorporates and includes all prior negotiations, correspondence,

conversations, agreements, or understandings applicable to the matters contained

herein and the parties agree that there are no commitments, agreements, or
understandings concerning the subject matter of these Contract Documents that

are not contained herein. Accordingly it is agreed that no deviation from the terms

hereof shall be predicated upon any prior representations or agreements, whether

oral or written.

4.3 The Contract Documents shall remain the property of the Village. The Contractor

shall have the right to keep one record set of the Contract Documents upon

completion of the Project; however in no circumstances shall the Contractor use, or

permit to be used, any or all of such Contract Documents on other projects without

the Village's prior written authorization.
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ARTICLE 5

INDEMNIFICATION

5.1 Contractor shall defend, indemnify, and hold harmless the Village, its officers,
agents and employees, from and against any and all demands, claims, losses,
suits, liabilities, causes of action, judgment or damages, including legal fees and
costs and through appeal, arising out of or, related to, or in any way connected
with Contractor's performance or non-performance of this Contract or with
Contractor's obligations or the Work related to this Contract, including by reason
of any damage to property or bodily injury or death incurred or sustained by any
party. The Contractor shaft defend, indemnify, and hold the Village harmless from
all losses, injuries or damages and wages or overtime compensation due its
employees in rendering Work pursuant to this Contract, including payment of
reasonable attorneys' fees and costs in the defense of any claim made under the
Fair Labor Standards Act, Title VII of the Civil Rights Act of 1964, the Age
Discrimination in Employment Act, the Americans with Disabilities Act or any
employment related litigation or worker's compensation claims under federal or
state law. The Contractor shall further defend, indemnify, and hold the Village
harmless from all fines, citations, court judgments, insurance claims, restoration
costs or other losses or liabilities arising out of or, related to, or in any way
connected with Contractor's performance or non-performance of this Contract
or with Contractor's obligations or the Work related to this Contract. The provisions
of this section shall survive termination of this Contract.

ARTICLE 6

INSURANCE

CONTRACTOR shall secure and maintain throughout the duration of this
Agreement insurance of such types and in such amounts not less than those specified
below as satisfactory to VILLAGE, naming the VILLAGE as an Additional Insured,
underwritten by an insurance company rated A-X or better by A.M. Best and qualified to
do business in the State of Florida. The insurance coverage shall be primary insurance
with respect to the VILLAGE, its officials, employees, agents and volunteers naming the
VILLAGE as additional insured. Any insurance maintained by the VILLAGE shall be in
excess of the CONTRACTOR'S insurance and shall not contribute to the CONTRACTOR'S
insurance. The insurance coverages shall include at a minimum the amounts set forth in
this Section 16 and may be increased by the VILLAGE as it deems necessary or prudent.
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(a) Commercial General Liability coverage with limits of liability of not less than
a $1,000,000 per Occurrence combined single limit for Bodily Injury and

Property Damage. This Liability Insurance shall also include Completed

Operations and Product Liability coverages and eliminate the exclusion with

respect to property under the care, custody and control of

CONTRACTOR. The General Aggregate Liability limit and the

Products/Completed Operations Liability Aggregate limit shall be in the

amount of $2,000,000 each.

(b) Workers Compensation and Employer's Liability insurance, to apply for all

employees for statutory limits as required by applicable State and Federal

laws. The policy(ies) must include Employer's Liability with minimum limits of
$1,000,000.00 each accident. No employee, subcontractor or agent of the

CONTRACTOR shall be allowed to provide Work pursuant to this Agreement

who is not covered by Worker's Compensation insurance.

(c) Business Automobile Liability with minimum limits of $1,000,000 per

Occurrence, combined single limit for Bodily Injury and Property

Damage. Coverage must be afforded on a form no more restrictive than

the latest edition of the Business Automobile Liability policy, without

restrictive endorsements, as filed by the Insurance Service Office, and must

include Owned, Hired, and Non-Owned Vehicles.

(d) Certificate of Insurance. Certificates of Insurance shall be provided to the
VILLAGE, reflecting the VILLAGE as an Additional Insured, no later than ten

(10) days after award of this Agreement and prior to the execution of this

Agreement by VILLAGE and prior to commencing any Work. Each

certificate shall include no less than (30) thirty-day advance written notice

to VILLAGE prior to cancellation, termination, or material alteration of said

policies or insurance. The CONTRACTOR shall be responsible for assuring

that the insurance certificates required by this Section remain in full force

and effect for the duration of this Agreement, including any extensions or

renewals that may be granted by the VILLAGE. The Certificates of Insurance

shall not only name the types of policy(ies) provided, but also shall refer

specifically to this Agreement and shall state that such insurance is as

required by this Agreement. The VILLAGE reserves the right to inspect and

return a certified copy of such policies, upon written request by the

VILLAGE. If a policy is due to expire prior to the completion of the Work,

renewal Certificates of Insurance shall be furnished thirty (30) calendar days
prior to the date of their policy expiration. Each policy certificate shall be
endorsed with a provision that not less than thirty (30) calendar days'

written notice shall be provided to the VILLAGE before any policy or

coverage is cancelled or restricted. Acceptance of the Certificate(s) is

subject to approval of the VILLAGE.
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(e) Additional Insured. The VILLAGE is to be specifically included as an
Additional Insured for the liability of the VILLAGE resulting from Work
performed by or on behalf of the CONTRACTOR in performance of this
Agreement. The CONTRACTOR'S insurance, including that applicable to
the VILLAGE as an Additional Insured, shall apply on a primary basis and
any other insurance maintained by the VILLAGE shall be in excess of and
shall not contribute to the CONTRACTOR'S insurance. The CONTRACTOR'S
insurance shall contain a severability of interest provision providing that,
except with respect to the total limits of liability, the insurance shall apply to
each Insured or Additional Insured (for applicable policies) in the same
manner as if separate policies had been issued to each.

(f) Deductibles. All deductibles or self-insured retentions must be declared to
and be reasonably approved by the VILLAGE. The CONTRACTOR shall be
responsible for the payment of any deductible or self-insured retentions in
the event of any claim.

(g) The provisions of this section shall survive termination of this Agreement.

ARTICLE 7

CONTRACTOR'S REPRESENTATIONS AND WARRANTIES

In order to induce the Village to enter into this Contract, the Contractor makes the
following representations and warranties:

7.1 Contractor represents the following:

7.1.1 Contractor has examined and carefully studied the Contract Documents

and any other data identified in the bidding documents, including, without
limitation, the "technical data" and plans and specifications.

7.1.2 Contractor has visited the Project site and become familiar with and is
satisfied as to the general and local conditions and site conditions that may
affect cost, progress, performance or furnishing of the Work.

7.1.3 Contractor is familiar with and is satisfied as to all federal, state and local
laws, regulations and permits that may affect cost, progress, performance
and furnishing of the Work. Contractor agrees that it will at all times comply
with all requirements of the foregoing laws, regulations and permits.
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7.1.4 Contractor has made, or caused to be made, examinations, investigations,
tests and/or studies as necessary to determine surface and subsurface
conditions at or on the Project site. Contractor acknowledges that the
Village does not assume responsibility for the accuracy or completeness of
information and data shown or indicated in the Contract Documents with
respect to underground or ground facilities at, contiguous or near the
Project site or for existing improvements at or near the Project site.
Contractor has obtained and carefully studied (or assumes responsibility for
having done so) all such additional supplementary examinations,
investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and underground facilities and improvements) at,
contiguous or near to the Project site or otherwise which may affect cost,
progress, performance or furnishing of the Work or which relate to any
aspect of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and
programs incident thereto. Contractor does not consider that any
additional examinations, investigations, explorations, tests, studies or data
are necessary for the performance and furnishing of the Work at the
Contract Price, within the Contract Time as specified in Article 2 of this
Contract and in accordance with the other terms and conditions of the
Contract Documents.

7.1.5 Contractor is aware of the general nature of Work to be performed by the
Village and others at the Project site that relates to the Work as indicated
in the Contract Documents.

7.1.6 Contractor has correlated the information known to Contractor,
information and observations obtained from visits to the Project site, reports
and drawings identified in the Contract Documents and all additional
examinations, investigations, explorations, tests, studies and data with the
Contract Documents.

7.1.7 Contractor has given Village written notice of all conflicts, errors,
ambiguities or discrepancies that Contractor has discovered in the
Contract Documents and the written resolution thereof by Village is
acceptable to Contactor, and the Contract Documents are generally
sufficient to indicate and convey understanding of all terms and conditions
for performance and furnishing of the Work.

7.1.8 The Contractor agrees and represents that it possesses the requisite skills to
perform the Work and that the Work shall be executed in a good and
workmanlike manner, free from defects, and that all materials shall be new
and approved by or acceptable to Village, except as otherwise expressly
provided for in the Contract Documents. The Contractor shall cause all
materials and other parts of the Work to be readily available as and when
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required or needed for or in connection with the construction, furnishing
and equipping of the Project.

7.2 Contractor warrants the following:

7.2.1 Anti-Discrimination: Contractor agrees that it will not discriminate against
any employees or applicants for employment or against persons for any
other benefit or service under this Contract because of race, color, religion,
sex, national origin, or physical or mental handicap where the handicap
does not affect the ability of an individual to perform in a position of
employment, and agrees to abide by all federal and state laws regarding
non-discrimination.

7.2.2 Anti-Kickback: Contractor warrants that no person has been employed or
retained to solicit or secure this Contract upon an agreement or
understanding for a commission, percentage, brokerage or contingent fee,
and that no employee or officer of the Village has any interest, financially
or otherwise, in the Project. For breach or violation of this warranty, the
Village shall have the right to annul this Contract without liability or, in its
discretion, to deduct from the Contract Price or consideration, the full
amount of such commission, percentage, brokerage or contingent fee.

7.2.3 Licensing and Permits: Contractor warrants that it shall have, prior to
commencement of Work under this Contract and at all times during said
Work, all required licenses and permits whether federal, state, County or
Village. Contractor acknowledges that it is the obligation of Contractor to
obtain all licenses and permits required for this Project. The permits are:

Village Permits, including Public Works Right-of-Way Permit.

ARTICLE 8

DEFAULT AND TERMINATION

8.1 If Contractor fails to timely begin the Work, or fails to perform the Work with sufficient
workers and equipment or with sufficient materials to insure the prompt completion
of the Work within the Contract Time as specified in Article 2, or shall perform the
Work unsuitably, or cause it to be rejected as defective and unsuitable, or shall
discontinue the prosecution of the Work pursuant to the Contract Time, or if the
Contractor shall fail to perform any material term set forth in the Contract
Documents, or if Contractor shall become insolvent or be declared bankrupt, or
commit any act of bankruptcy or insolvency, or shall make an assignment for the
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benefit of creditors, or from any other cause whatsoever shall not carry on the Work
in an acceptable manner, Village may, upon seven (7) days written Notice of

Termination, terminate the Work of Contractor, exclude Contractor from the Project

site, provide for alternate prosecution of the Work, appropriate or use any or all

materials and equipment on the Project site as may be suitable and acceptable,

and may finish the Work by whatever methods it may deem expedient. In such case,

Contractor shall not be entitled to receive any further payment until the Project is

completed. All damages, costs and charges incurred by Village, together with the

costs of completing the Project, shall be deducted from any monies due or which

may become due to Contractor. In case the damages and expenses so incurred

by Village shall exceed monies due Contractor from Village, Contractor shall be

liable and shall pay to Village the amount of said excess promptly upon demand

therefore by Village. In the event it is adjudicated that Village was not entitled to

terminate the Contract as described hereunder for default, the Contract shall

automatically be deemed terminated by Village for convenience as described

below.

8.2 This Contract may be terminated by the Village for convenience upon seven (7)

calendar days' written notice to the Contractor. In the event of such a

termination, the Contractor shall incur no further obligations in connection with the

Project and shall, to the extent possible, terminate any outstanding subcontractor

obligations. The Contractor shall be compensated for all Work performed through

the date of termination to the satisfaction of the Village. In such event, the
Contractor shall promptly submit to the Village its Application for Payment for final

payment which shall comply with the provisions of the Contract Documents.

8.3 Notwithstanding any provisions of the General Conditions and the

Supplementary Conditions of the Contract Documents, the Village shall have

the rights of termination set forth in this Section 8 without any requirement or

condition precedent that a claim or dispute be subject to dispute resolution
procedures or mediation. The Village shall have the right to terminate the
Contract as set forth in this Section 8 without any requirement for dispute

resolution or mediation.

ARTICLE 9
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MISCELLANEOUS

9.1 No Assianment.

Neither party shall assign the Contract or any sub-contract in whole or in part
without the written consent of the other, nor shall Contractor assign any monies due or to
become due to it hereunder, without the previous written consent of the Village Manager.

9.2 Contractor's Responsibility for Damages and Accidents.

9.2.1 Contractor shall accept full responsibility for the Work against all loss or
damage of any nature sustained until final acceptance by Village, and shall
promptly repair any damage done from any cause.

9.2.2 Contractor shall be responsible for all materials, equipment and supplies
pertaining to the Project. In the event any such materials, equipment and
supplies are lost, stolen, damaged or destroyed prior to final acceptance by
Village, Contractor shall replace same without cost to Village.

9.3 Defective Work: Warranty and Guarantee.

9.3.1 Unless otherwise provided for in the Contract Documents, all materials and
equipment incorporated into any Work covered by this Contract shall be new
and of the most suitable grade of their respective kinds for their intended use,
and all workmanship shall be in accordance with construction practices
acceptable to Village. Contractor warrants to Village all labor, equipment
and materials furnished or performed under this Contract against defects in
materials and workmanship. Village shall have the authority to reject or
disapprove Work which the Village finds to be defective. If required by the
Village, Contractorshall promptly either correct all defective Work or remove
such defective Work and replace it with nondefective Work. Contractor shall
bear all direct, indirect and consequential costs of such removal or
corrections, including the cost of testing laboratories and personnel.

9.3.2 Should Contractor fail or refuse to remove or correct any defective Work or
to make any necessary repairs in accordance with the requirements of the
Contract Documents within the time indicated in writing by Village's Project
Consultant, Village shall have the authority to cause the defective Work to be
removed or corrected, or make such repairs as may be necessary, at
Contractor's expense. Any expense incurred by Village in making such
removals, corrections or repairs, shall be paid for out of any monies due or
which may become due to Contractor. In the event of failure of Contractor
to make all necessary repairs promptly and fully, Village may declare
Contractor in default.
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9.3.3 The Contractor shall unconditionally warrant and guarantee all labor,
materials and equipment furnished and Work performed, regardless of
whether the same were performed by the Contractor or by any of its
subcontractors, for a period of one (1) year from the date of Substantial
Completion as required by Florida law, unless longer warrantees or
guarantees are provided for elsewhere in the-Contract Documents, in which
case the longer periods of time shall prevail. If, within one (1) year after the
date of substantial completion, any of the Work is found to be defective or
not in accordance with the Contract Documents, Contractor, after receipt
of written notice from Village, shall promptly correct such defective or
nonconforming Work within the time specified by Village vAthout cost to
Village. Nothing contained herein shall be construed to establish a period of
limitation with respect to any other obligation which Contractor might have
under the Contract Documents including but not limited to any claim
regarding latent defects. Contractor shall provide and assign to Village all
material and equipment warranties upon completion of the Work hereunder.

9.3.4 Failure to reject any defective Work or material shall not in anyway prevent
later rejection when such defect is discovered.

9.4 Legal Restrictions and Hours of Work.

Contractor shall conform to and obey all applicable laws, regulations, or ordinances
with regard to labor employed, hours of Work and Contractor's general operations.
Contractor shall conduct its operations so as not to interfere with or close any road, right-of-
way or access area, without the written consent of the Village or governing jurisdiction.
Work is anticipated to be performed Monday through Friday in accordance with the
requirements and limitations of applicable law including, without limitation, Chapter 17
of the Village Code. The Contractor shall not perform Work beyond the time and days
provided herein without the prior written approval of the Village.

9.5 Examination and Retention of Contractor's Records.

9.5.1 Village or any of its duly authorized representatives shall, until three (3) years
after final payment under this Contract, have access to and the right to
examine any of the Contractor's books, ledgers, documents, papers, or other
records involving transactions related to this Contract ("Records") for the
purpose of making audit, examination, excerpts, and transcriptions. In
addition, the Contractor agrees to comply specifically with Section 119.0701,
Florida Statutes.

9.5.2 The Contractor agrees to include in any subcontractor contracts for this
Project corresponding provisions for the benefit of Village providing for
retention and audit of records.
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9.5.3 The right to access and examination of records stated herein and in any
subcontracts shall survive termination or expiration of this Contract and
continue until disposition of any mediation, claims, litigation or appeals
related to this Project.

9.5.4 The Village may cancel and terminate this Contract immediately for refusal
by the Contractor to allow access by the Village Manager or his designee to
any Records pertaining to Work performed under this Contact that are
subject to the provisions of Chapter 119, Florida Statutes.

9.6 No Damages for Delay.

Contractor shall not be entitled to and hereby waives any and all damages or any
claim by reason of delay against Village, and shall have no claim other than for an
extension of time by reason of any delays. Contractor shall not be entitled to an increase in

the Contract Price or payment or compensation of any kind from Village for direct, indirect,
consequential, impact or other costs, expenses or damages, including but not limited to,
lost profits, overhead, costs of acceleration or inefficiency, arising because of delay,

disruption, interference or hindrance from any cause whatsoever, whether such delay,

disruption, interference or hindrance be reasonable or unreasonable, foreseeable or
unforeseeable, or avoidable or unavoidable or whether or not caused by Village.
Contractor shall be entitled only to extensions of the Contract Time as the sole and exclusive
remedy for such resulting delay. Notwithstanding the above, Contractor may be granted

an extension of time and suspension of liquidated damages for any delay beyond the
reasonable control of the Contractor. Should any delay, disruption, interference or
hindrance be solely and intentionally caused by the Village, for a continuous period or
cumulative period of thirty (30) days, the Contractor may terminate the Contract upon
fifteen (15) days written notice to the Village.

9.7 Authorized Representative.

9.7.1 Before commencing the Work, Contractor shall designate a competent,
authorized representative ("Authorized Representative") acceptable to
Village to represent and act for Contractor and shall inform Village, in
writing, of the name and address of such representative together with a
clear definition of the scope of his authority to represent and act for
Contractor. Contractor shall keep Village informed of any subsequent
changes in the foregoing. Such representative shall be present or duly
represented at the Project site at all times when Work is actually in progress.
All notices, determinations, instructions and other communications given to
the authorized representatives of Contractor shall be binding upon the
Contractor.
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9.7.2 The Authorized Representative, project managers, superintendents and

supervisors for the Project are all subject to prior and continuous approval

of Village. If, at any time during the term of this Contract, any of the

personnel either functionally or nominally performing any of the positions

named above, are, for any reasonable cause whatsoever, unacceptable

to Village, Contractor shall replace the unacceptable personnel with

personnel acceptable to Village.

9.8 Taxes.

Contractor shall pay all taxes, levies, duties and assessments of every nature which

may be applicable to any Work under this Contract. The Contract Price and any agreed

variations thereof shall include all taxes imposed by law at the time of this Contract.

Contractor shall make any and all payroll deductions required bylaw. Contractor herein

indemnifies and holds Owner harmless from any liability on account of any and all such

taxes, levies, duties and assessments.

9.9 Utilities.

Contractor shall, at its expense, arrange for, develop and maintain all utilities at

the Project to perform the Work and meet the requirements of this Contract. Such utilities

shall be furnished by Contractor at no additional cost to Village. Prior to final acceptance

of the Work, Contractor shall, at its expense, satisfactorily remove and dispose of all
temporary utilities developed to meet the requirements of this Contract.

9.10 Safety.

Contractor shall be fully and solely responsible for safety and conducting all

operations under this Contract at all times in such a manner as to avoid the risk of bodily

harm to persons and damage to property. Contractor shall continually and diligently

inspect all Work, materials and equipment to discover any conditionswhich might involve

such risks and shall be solely responsible for discovery and correction of any such

conditions. Contractor shall have sole responsibility for implementing its safety program.

Village shall not be responsible for supervising the implementation of Contractor's safety

program, and shall not have responsibility for the safety of Contractors or its

subcontractor's employees. Contractor shall maintain all portions of the Project site and

Work in a neat, clean and sanitary condition at all times. Contractor shall assure that

subcontractors performing Work comply with the foregoing safety requirements.

9.11 Cleaning Up.

Contractor shall, at all times, at its expense, keep its Work areas in a neat, clean
and safe condition. Upon completion of any portion of the Work, Contractor shall
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promptly remove all of its equipment, construction materials, temporary structures and

surplus materials not to be used at or near the same location during later stages of Work.

Upon completion of the Work and before final payment is made, Contractor shall, at its

expense, satisfactorily dispose of all rubbish, unused materials and other equipment and

materials belonging to it or used in the performance of the Work and Contractor shall

leave the Project in a neat, clean and safe condition. In the event of Contractors failure

to comply with the foregoing, the same may be accomplished by Village at Contractor's

expense.

9.12 Rights and Remedies.

The duties and obligations imposed by the Contract Documents and the rights

and remedies available thereunder and in accordance with this Contract shall be in
addition to and not a limitation of any duties, obligations, rights and remedies otherwise

imposed or available by law.

9.13 Public Entity Crimes Affidavit.

Contractor shall comply with Section 287.133, Florida Statutes, (Public Entity Crimes

Statute) notification of which is hereby incorporated by reference, including execution of

any required affidavit.

9.14 Capitalized Terms.

Capitalized terms shall have their plain meaning as indicated herein.

9.15 Independent Contractor.

The Contractor is an independent contractor under this Contract. This Contract
does not create any partnership nor joint venture. Work provided by the Contractor shall

be by employees of the Contractor and subject to supervision by the Contractor, and not
as officers, employees, or agents of the Village. Personnel policies, tax responsibilities, social

security and health insurance, employee benefits, purchasing policies and other similar

administrative procedures, applicable to Work rendered under the Contract shall be those
of the Contractor.

9.16 Payment to Sub-Contractors.

Certification of Payment to Subcontractors: The term "subcontractor', as used herein,
includes persons or firms furnishing labor, materials or equipment incorporated into or to be
incorporated into the Work or Project. The Contractor is required to pay all subcontractors
for satisfactory performance of their contracts as a condition precedent to payment to

Contractor by the Village. The Contractor shall also return all retainage withheld to the

subcontractors within 30 days after the subcontractor's work is satisfactorily complete and
accepted by the Village.
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9.17 Liens.

Contractor shall not permit any mechanic's, laborer's or materialmen's lien to be
filed against the Project site or any part thereof by reason of any Work, labor, Work or
materials supplied or claimed to have been supplied to the Project. In the event such a
lien is found or claimed against the Project, Contractor shall within ten (10) days after
notice of the lien discharge the lien or liens and cause a satisfaction of such lien to be
recorded in the public records of Miami-Dade County, Florida, or cause such lien to be
transferred to a bond, or post a bond sufficient to cause the Clerk of the Circuit Court of
Miami-Dade County, Florida, to discharge such lien pursuant to Chapter 713.24, F.S. In
the event Contractor fails to so discharge or bond the lien or liens within such period as
required above, Village shall thereafter have the right, but not the obligation, to
discharge or bond the lien or liens. Additionally, Village shall thereafter have the right,
but not the obligation, to retain out of any payment then due or to become due
Contractor, one hundred fifty percent (150%) of the amount of the lien and to pay
Village's reasonable attomeys' fees and costs incurred in connection therewith.

9.18 Governing Law.

This Contract shall be construed in accordance with and governed by the laws of
the State of Florida. Venue for any litigation arising out of this Contract shall be proper
exclusively in Miami-Dade County, Florida.

9.19 Waiver of Jury Trial: Attorneys' Fees.

Village and Contractor knowingly, irrevocably, voluntarily and intentionally waive
any right either may have to a trial by jury in State and or Federal court proceedings in
respect to any action, proceeding, lawsuit or counterclaim based upon the Contract for
Construction, arising out of, under, or in connection with the Construction of the Work, or
any course of conduct, course of dealing, statements or actions or inactions of any party.

In the event of any litigation arising out of this Contract, the prevailing parry shall be
entitled to recover its attorneys' fees and costs, including the fees and expenses of any paralegals,
law clerks and legal assistants, and including fees and expenses charged for representation at both
the trial and appellate levels.

9.20 Notices/Authorized Representatives.

Any notices required by this Contract shall be in writing and shall be deemed to have
been properly given if transmitted by hand-delivery, by registered or certified mail with
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postage prepaid return receipt requested, or by a private postal service, addressed to the
parties (or their successors) at the following addresses:

For the Village: John C. Gilbert
Village Manager
88 W. McIntyre Street
Key Biscayne, Florida 33149

With a copy to: Stephen Helfman, Esq.
Village Attorney
Weiss Serota Helfman
Cole & Bierman, P.L.
2525 Ponce de Leon Blvd.
Coral Gables, Florida 33134

For The Contractor:

Southeaster Engineering Contractors, Inc.
Attention: Eduardo Dominguez, Jr., President
12054 N.W. 98th Avenue
Hialeah Gardens, Florida 33018

SIGNATURE PAGES FOLLOW ON THE NEXT PAGES
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IN WITNESS WHEREOF, the parties hereto have made and executed this Contract on
the respective dates under each signature: VILLAGE OF KEY BISCAYNE, FLORIDA, signing by
and through its Village Manager authorized to execute same by Council action on April 28,
2015, and Southeastern Engineering Contractors, Inc., signing by and through Eduardo
Dominguez, Jr., its President, duly authorized to execute same.

VILLAGE:

Attest:

Approved as to Form
and Legal Sufficiency:

Village Attorney

Village of Key Biscayne, Florida, a Florida
municipal corporation
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CONTRACTOR MUST EXECUTE THIS CONTRACT AS INDICATED BELOW. USE CORPORATION

FORMAT, AS APPLICABLE.

CONTRACTOR:

SOUTHEASTERN E . GINEE~tNG CONTRACTORS,
6INC., a Florida c 9n

00500. 22



SOUTENG-01 STWIGGS

'4~ R" CERTIFICATE OF LIABILITY INSURANCE 
DA413020115

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER CONTACT
NAME:

Collinsworth, Alter, Fowler & French, LLC
8000 Governors Square Blvd

PHONE
INC. NB E:t (305) 822-7800 ac No (305) 362-2443

Suite 301 E-MAIL SADDRES
Miami Lakes, FL 33016 -

INSURER(SI AFFORDING COVERAGE NAICY

INSURER A: First Mercury Ins. Company 10657
INSURED INSURER a: Ohio Security Insurance Company 24082

Southeastern Engineering Contractors Inc. INSURER D. Federal Insurance Company 20281,
12064 NW 98th Avenue INSURERD:
Hialeah Gardens, FL 33018

INSURER E.

INSURER F:

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECTTO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECTTO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

SR
LTR TYPE OF INSURANCE INSD WVO POLICY NUMBER

FOLTEFF
MMIDDNYYY

POLICY P
MMIDONYYY LIMITS

A X COMMERCIALGENERALLIABILITY EACH OCCURRENCE $ 1,000,000

CLAIMS-MADE ®OCCUR MICGL000005150501 0113112015 0113112016 PREMISES R-are.) $ 50,000

MED EXP(Any one person) 3 Excluded

PERSONAL BADV INJURY $ 1,000,000

GENT AGGREGATE LIMIT APPLIES PER GENERAL AGGREGATE 3 2,000,008

POLICY JEST FILOC PRODUCTS -COMPIOP AGO S 2,000,000

OTHER S

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
Ea aeddent

$ 1,066,606

13 X ANY AUTO BAS56465090 01/3112015 01131/2016 BODILY INJURY(Perperaan) $

ALLOWNED
AUTOS

SCHEDULED
AUTOS BODILY INJURY (Per acndwt) S

X HIRED AUTOS X NON-OWNED
AUTOS

P R M
Peraccident

$

S

UMBRELLA LIAB OCCUR EACH OCCURRENCE S

EXCESS LUIS CLAIMS-MADE AGGREGATE 3

DEO RETENTION $ S
WOR
AND

KERS COMPENSATION
EMPLOYERS' LIABILITY

E OTH-
STATUTE ER

YIN
ANY PROPRIETORIPARTNER,EXECUTIVE ^

NIA
EL EACH ACCIDENT S

OFFICERMEMSER EXCLUDED]
(Mandarory I. NH) EL DISEASE-EA EMPLOYE S
IIy dea.beunder
DESCRIPTION OF OPERATIONS belmv EL DISEASE-POLICY LIMIT S

C LeasedlRented 5468421 0312612015 0312612016 w15000 Ded Applies 300,000

DESCRIPTONOFOPERATIONSILOCATONSIVEHICLES (ACORD 101, AdGtlanal Remarks Schedule, may be attachedd more apaco ie required)

CERTIFICATE HOLDER

Village of Key Biscayne
88 W. Mclintyre Street
Key Biscayne, FL 33149

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

©1988.2014 ACORD CORPORATION. All rights reserved.
ACORD 26 (2014101) The ACORD name and logo are registered marks of ACORD



Data

CERTIFICATE OF LIABILITY INSURANCE 4/30/2015

Producer: Plymouth Insurance Agency This Certificate is issued as a matter of information only and confers no

S. Highway 19 N.2739 U
rights upon the Certificate Holder. This Certificate does not amend, extend

.

4691
or alter the coverage afforded by the policies below.

Holiday, FL 3

(727) 938-5562 Insurers Affording Coverage NAIC #

Insured: South East Personnel Leasing, Inc. & Subsidiaries
InsurerA Lion insurance Company 11075

19 NHi h
Insurer B:

.g way2739 U.S.
FL 34691

Insurer C:
Holiday,

surer D:

Insurer E:

Coverages
The poles of insce listed below have been issued to the insured named above for the policy period indicated. Notwithstanding any requirement, term or condition of any contract or other document

,
with respect to 

mg
this certificate may be issue] or may pertain, the insurance aff,,d,d by the policies described herein is subject to all the terms, exclusions, and conditions of such policies. Aggregate

limits shown may have been retluced by paid claims.

INSR ADDL
Type of Insurance Policy Number

Policy Effective
Date

Policy Expiration
Date

Limits
LTR INSRD

(MM/DD/YY) (MM/DD/YY)

GENERAL LIABILITY Each ocwnenoa

Commercial General Liability Damage to reined premises (EA
Claims Made [] Occur cu,anae)

Mad Eke $

Il Ad njuryPersona v
General aggregate limit applies per:

General Aggregate

P 

Policy [J Project ^ LOC
Products - Ca1lplOp Agg

AUTOMOBILE LIABILITY
combined Single Limit

(EA A-dent)

Any Auto
Bodily Injury

All Owned Autos
(Per Person)

Scheduled Autos

Hired Autos
IBodily njury

Non-O-d Autos
(Per Accident)

Property Damage

(Per Accident)

EXCESS/UMBRELLA LIABILITY Each Occurrence

Occur ^ Claims Made Aggregate

Deductible

A Workers Compensation and WC 71949 0110112015 01/01/2016 X Statu- 01

' Li bili

, ry
to Limits ER

Employers a ty

arthadexecutive officer/memberrietor/An ro
E, L, Each Accident 51 000,000

py p p
excluded? NO E.L. Disease - Ea Employee $1,000,000

If Yes, describe under special provisions below.
E.L. Disease - Policy Limits $1000,000

Other Lion Insurance Company is A.M. Best Company rated A- (Excellent). AMB # 12616

Descriptions of Operations/Locations/Vehicles/Exclusions added by Endomement/Special Provisions: Client ID: 92-67-201

Coverage only applies to active employee(s) of South East Personnel Leasing, Inc. & Subsidiaries that are leased to the following "Client Company":

Southeastern Engineering Contractors, Inc.

Coverage only applies to injuries incurred by South East Personnel Leasing, Inc. & Subsidiaries active employee(s;, while working in: FL.

Coverage does not apply to statutory employee(s) or independent contractor(s) of the Client Company or any other entity.

A list of the active employee(s) leased to the Client Company can be obtained by faxing a request to (727) 937-2138 or by calling (727) 938-5562.

Project Name:

ISSUE 04-30-15 (EP)

Ba in Date 2/2S/2013

CERTIFICATE HOLDER CANCELLATION

VILLAGE OF KEY BISCAYNE Shoum any of the shove described polities be cancelled before the expiration date thereof, the issuing
insurer will endeavor to mail 30 days written notice to the certificate holder named to the left, but failure to

do so shall impose he obligation or liability of any kind upon the insurer, its agents or representatives.

88 W. MCINTYRE ST.

KEY BISCAYNE, FL 33149
y
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SECTION 00650
CERTIFICATE OF INSURANCE

THIS IS TO CERTIFY THAT THEFirst Mercury Ins. Co./ Ohio Security Ins Co.

(Insurance Company)

Address c/o Collinsworth, Alter, Fowler & French 1-1-138000 Governors Sq 131vd

of 9301., Mfarni Lakes, FI 33016

has Issued policies of insurance, cis described below and identified by a policy number,
to the Insured named below, and to certify that such policies are in full force and effect
at this time. It Is agreed that none of these policies will be canceled or changed so as
to affect the Interest(s) of the Village of Key Biscayne (hereinafter sometimes called the
Owner) until thirty (30) days after written notice of such cancellation or change has
been delivered to the Village Clerk, copy to Sfanfec Consulting Services Inc.

Insured Southeastern Engineering Contractors, Inc.

Address 12054 NW 98 Ave., Hialeah, FI 33018

Status of Insured: X Corporcrtfon Partnership Individual

Location of Operatfons Insured Same as above

t Description of Work: Utility Contractor

FRRNWOOD& HEATER INTCRSECTION IMPROVEMENTS
Village of Key Biscayne, Florida

INURANCE POLICIES IN FORCE:

FORMS OF COVERAGE POLICY NUMBER EXP. I)ATE

Worker's Comp. / Employers Liability Not insured with our agency

+Comprehensive Automotive Liabilii t3AS56465090 113112016

O Comprehensive General Llobilit MICGL000005150501 1/31/2016

+ Excess Liability N/A

Other Pleases p ecif y type:

00450-1



Project Manual for K8 Drainage Improvements

Village of Key Biscayne

POLICY INCLUDES COVERAGE FOR:
1. Additional insured: Owner Blanker AAN Ins. inlcuded 1/31/2016
Engineer MIGGL000005150501

2. "1-fablMy under the United States
Longshoremen's and Harbor Worker's N/A
Compensation Ac,
3, +All owned, hired, or non-owned All owned autos , hired R fJmt-owned
automoifve equipment used In 1131/2016
connection with work clone for the BAS56465000

Owner _

4. o Confracfual Lfabillf
Ind under General Linb

5. o Damage caused by explosion, Incl under General Llab
collapse or structural injury, and
damage to underground utilities.

6. o Products / Completed Operations Ind Under General Llab

7. o Owners and Contractors
Protective Liability NIA

B, o Personal Injury Llabilit Ind under general Nab

9. + Excess Liability applies excess of:
(a) Employers Liability
(b) Comprehensive General Liability N6A

(c) Comprehensive Automobile
Liability

TYPES OP POLICY Policy Number Fxp, Date

$Worker's Compensation Bodily Injury Sfaluto

Employers Liability Bodily Injury $
Each Accident_

Disease
Fach Person

Disease Pol(c Limit
,

Comprehensive Auto Liability Combined Single Limit DI/PD Each
A 

cccc
Each ident

Comprehensive General Liability Bodily Injury $
Ectch
Occurrence

$
A qre afe
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Properly Damage
Each
$ Act, re ate

OR

Co nb ned Single Urnit BI/PD
Occurrence

$ 1,000,000.
Each
$ 

2,000,000.

Aggregate
Excess Liability Combined Single Limit Bf/PD $

Aggregate

Other

The Insurance Company hereby agrees to deliver, within ten (10) days, Iwo (2) copies
of the above policies to the Engineer when so requested.

NOTE: Entries on this certificate are limited to the Authorized Agent or Insurance
Company Representative.

4/16/15
Date (SEAL) -

Insurance Company

Issued at 
MlamiLalces, FL

Authorized Representative
Insurance Agent or Company

-Send Iwo (2) copies to:

Village of Key 131scayne
Public Works Department

Village of Key Biscayne Village Hall
88 W. McIntyre Street

Key Biscayne, Florida 33149
Attention: Tony Brown.- Public Works Superintendent

END OF SECTION
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